

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 June 2026
Team ID	SWTID-2026-7871
Project Name	India's agriculture crop production analysis
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Project planning & dataset collection	USN-1	As a user, I can collect agriculture crop production data from reliable sources and prepare the project plan.	2	High	Garima rao
Sprint-2	Data cleaning & data preparation	USN-2	As a user, I can clean, preprocess, and organize the dataset by removing missing and duplicate values.	2	High	Mohan singh shekhawat
Sprint-3	Tableau visualization & KPI creation	USN-3	As a user, I can create charts, graphs, and KPI visualizations to analyze crop production trends	3	High	Yusuf khan
Sprint-4	Dashboard & story development	USN-4	As a user, I can view an interactive dashboard and story that present crop production insights clearly.	3	High	Komal goyal
Sprint-5	Documentation , github repository & deployment	USN-5	As a user, I can access the project documentation, GitHub repository, and deployed dashboard for review and use.	1	Medium	Durlabh kaushul

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	4 Days	28 June 2026	29 June 2026	29 June 2026	29 June 2026
Sprint-2	20	4 Days	30 June 2026	01 July 2026	01 July 2026	01 July 2026
Sprint-3	20	4 Days	02 July 2026	03 July 2026	03 July 2026	03 July 2026
Sprint-4	20	4 Days	04 July 2026	05 July 2026	05 July 2026	05 July 2026

Velocity:

Imagine we have a 04-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$\text{AV} = \text{Velocity} \div \text{Sprint Duration} = 20 \div 4 = 05$$

Burndown Chart:

Day.	Reamining story point
Day 0 (Start).	20
Day 01.	15
Day 02	10
Day 03.	05
Day 04 (End).	0